
Georgia Date:

User: vepps   Department of Transportation Page 1 of 9

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0023

12/09/2015

Contract Location: Time Allowed:

SR 20 @US 411/SR 61 TO I-75/SR 401.

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

07/19/2013

08/12/2013

09/03/2013

09/05/2013

11/11/2013

00/00/0000

00/00/0000

1000 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 81.70

817 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$17,489,105.63

$15,733,304.52

$8,579,195.02

50.95%

Counties:

Bartow

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

621350-      $17,489,105.64 $15,733,304.53 $8,579,195.03 50.95% $951,481.12

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 9

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0023

12/09/2015

Project Number: 621350-      SR 20 -  WIDENING AND RELOCATION

 

STP00-0012-01(071)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $7,127,928.37 $6,366,743.48 $761,184.89

Non-Participating $1,781,982.24 $1,591,686.01 $190,296.23

Total Earnings $8,909,910.61 $7,958,429.49 $951,481.12

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $8,909,910.61 $7,958,429.49 $951,481.12

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $8,909,910.61 $7,958,429.49

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $951,481.12

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 9

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0023

12/09/2015

Project Number 621350-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .649

 394199.820 .056

STP00-0012-01(071)

 

.705 $22,075.19 $277,910.87

0010 210-0100     GRADING COMPLETE - LS  1.000 .596

 3125429.670 .040

STP00-0012-01(071)

 

.636 $125,017.19 $1,987,773.27

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  106,000.000 69,007.030

 17.830 1,519.190

 

 

70,526.220 $27,087.16 $1,257,482.50

0040 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  400.000 722.110

 74.120 2,335.880

 

 

3,057.990 $173,135.43 $226,658.22

0045 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  17,400.000 6,553.600

L & H LIME 62.240 4,184.260

 

 

10,737.860 $260,428.34 $668,324.41

0050 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  65,500.000 34,720.650

TL & H LIME 57.210 2,678.520

 

 

37,399.170 $153,238.13 $2,139,606.52

0060 413-1000     BITUM TACK COAT GL  27,500.000 8,039.000

 2.420 3,558.000

 

 

11,597.000 $8,610.36 $28,064.74

0063 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -209,843.850

 1.000 -73,956.190

(IN #1)

                                                            

-283,800.040 $-73,956.19 ($283,800.04)

0080 441-0104     CONC SIDEWALK, 4 IN SY  14,700.000 8,518.889

 18.310 679.778

 

 

9,198.667 $12,446.74 $168,427.59



Georgia Date:

User: vepps   Department of Transportation Page 4 of 9

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0023

12/09/2015

Project Number 621350-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0085 441-0748     CONCRETE MEDIAN, 6 IN SY  1,800.000 .000

 46.200 152.444

 

 

152.444 $7,042.91 $7,042.91

0100 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  27,800.000 16,592.000

 11.890 1,028.000

 

 

17,620.000 $12,222.92 $209,501.80

0140 634-1200     RIGHT OF WAY MARKERS EA  168.000 .000

 95.050 76.000

 

 

76.000 $7,223.80 $7,223.80

0145 641-1200     GUARDRAIL, TP W LF  8,700.000 .000

 15.500 5,757.250

 

 

5,757.250 $89,237.38 $89,237.38

0150 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  11.000 .000

 905.000 5.000

 

 

5.000 $4,525.00 $4,525.00

0155 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  11.000 .000

 2184.000 5.000

 

 

5.000 $10,920.00 $10,920.00

0157 643-0010     FIELD FENCE WOVEN WIRE LF  1,780.000 2,443.870

 5.750 .000

 

 

2,443.870 $.00 $14,052.25

Category Amount: $839,254.36 $6,812,951.22

Category Number: 0020 DRAINAGE

0160 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,000.000 273.750

 14.540 33.000

 

 

306.750 $479.82 $4,460.15



Georgia Date:

User: vepps   Department of Transportation Page 5 of 9

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0023

12/09/2015

Project Number 621350-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0165 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  7.600 9.420

 875.000 .000

 

 

9.420 $.00 $8,242.50

0170 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  13,473.300 7,520.800

 34.910 104.000

 

 

7,624.800 $3,630.64 $266,181.77

0175 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,453.900 1,662.700

 45.810 16.000

 

 

1,678.700 $732.96 $76,901.25

0225 576-1018     SLOPE DRAIN PIPE, 18 IN LF  26.200 30.000

 78.820 .000

 

 

30.000 $.00 $2,364.60

0260 668-1100     CATCH BASIN, GP 1 EA  168.000 96.000

 2125.000 2.500

 

 

98.500 $5,312.50 $209,312.50

0265 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  108.000 56.980

 195.000 1.800

 

 

58.780 $351.00 $11,462.10

0280 668-2100     DROP INLET, GP 1 EA  80.000 39.000

 1495.000 1.000

 

 

40.000 $1,495.00 $59,800.00

0285 668-2110     DROP INLET, GP 1, ADDL DEPTH LF  37.900 10.850

 195.000 .750

 

 

11.600 $146.25 $2,262.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 9

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0023

12/09/2015

Project Number 621350-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0300 668-4300     STORM SEWER MANHOLE, TP 1 EA  4.000 1.500

 1475.000 .500

 

 

2.000 $737.50 $2,950.00

Category Amount: $12,885.67 $643,936.87

Category Number: 0030 TEMPORARY EROSION CONTROL

0310 163-0232     TEMPORARY GRASSING AC  11.000 20.823

 200.000 .215

 

 

21.038 $43.00 $4,207.60

0315 163-0240     MULCH TN  470.000 600.661

 165.000 3.460

 

 

604.121 $570.90 $99,679.97

0320 163-0300     CONSTRUCTION EXIT EA  8.000 15.750

 1344.350 .750

 

 

16.500 $1,008.26 $22,181.78

0340 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  230.000 132.000

 115.000 1.500

 

 

133.500 $172.50 $15,352.50

0350 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  17,200.000 24,241.000

 0.200 2,789.000

 

 

27,030.000 $557.80 $5,406.00

0360 165-0085     MAINTENANCE OF SILT CONTROL GATE, TP 1 EA  3.000 8.000

 150.000 .000

 

 

8.000 $.00 $1,200.00

0365 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  8.000 5.000

 100.000 2.000

 

 

7.000 $200.00 $700.00



Georgia Date:

User: vepps   Department of Transportation Page 7 of 9

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0023

12/09/2015

Project Number 621350-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0370 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  8.000 25.000

 952.140 .000

 

 

25.000 $.00 $23,803.50

0375 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  230.000 372.000

 10.000 6.000

 

 

378.000 $60.00 $3,780.00

0385 167-1500     WATER QUALITY INSPECTIONS MO  26.000 24.000

 150.000 1.000

 

 

25.000 $150.00 $3,750.00

0395 171-0030     TEMPORARY SILT FENCE, TYPE C LF  34,400.000 38,326.500

 2.750 464.250

 

 

38,790.750 $1,276.69 $106,674.56

Category Amount: $4,039.15 $286,735.91

Category Number: 0040 PERMANENT EROSION CONTROL

0405 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  650.000 390.612

 45.250 63.556

 

 

454.168 $2,875.91 $20,551.10

0410 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  200.000 197.054

 39.020 20.000

 

 

217.054 $780.40 $8,469.45

0415 603-7000     PLASTIC FILTER FABRIC SY  850.000 1,052.111

 3.180 83.556

 

 

1,135.667 $265.71 $3,611.42

0420 700-6910     PERMANENT GRASSING AC  22.000 17.071

 650.000 .362

 

 

17.433 $235.30 $11,331.45



Georgia Date:

User: vepps   Department of Transportation Page 8 of 9

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0023

12/09/2015

Project Number 621350-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

0425 700-7000     AGRICULTURAL LIME TN  97.000 14.700

 75.000 .400

 

 

15.100 $30.00 $1,132.50

0430 700-8000     FERTILIZER MIXED GRADE TN  28.000 5.105

 350.000 .220

 

 

5.325 $77.00 $1,863.75

0440 700-9300     SOD SY  8,700.000 1,641.422

 3.500 282.333

 

 

1,923.755 $988.17 $6,733.14

0445 716-2000     EROSION CONTROL MATS, SLOPES SY  42,500.000 47,527.980

 0.750 1,750.889

 

 

49,278.869 $1,313.17 $36,959.15

Category Amount: $6,565.66 $90,651.96

Category Number: 0050 SIGNING AND MARKING

0455 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  258.000 .000

 11.250 45.260

 

 

45.260 $509.18 $509.18

0460 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  866.000 .000

 17.600 180.860

 

 

180.860 $3,183.14 $3,183.14

0470 636-2070     GALV STEEL POSTS, TP 7 LF  1,662.000 .000

 6.500 383.250

 

 

383.250 $2,491.13 $2,491.13

0475 636-2080     GALV STEEL POSTS, TP 8 LF  142.000 .000

 9.650 14.250

 

 

14.250 $137.51 $137.51



Georgia Date:

User: vepps   Department of Transportation Page 9 of 9

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0023

12/09/2015

Project Number 621350-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNING AND MARKING

0480 636-2090     GALV STEEL POSTS, TP 9 LF  124.000 .000

 7.350 68.250

 

 

68.250 $501.64 $501.64

Category Amount: $6,822.60 $6,822.60

Category Number: 0060 TRAFFIC SIGNALS

0570 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .500

 72000.000 .300

1

 

.800 $21,600.00 $57,600.00

0575 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .500

 50000.000 .300

2

 

.800 $15,000.00 $40,000.00

0580 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .600

 63000.000 .200

3

 

.800 $12,600.00 $50,400.00

0585 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .600

 70000.000 .200

4

 

.800 $14,000.00 $56,000.00

Category Amount: $63,200.00 $204,000.00

Category Number: 0010 ROADWAY

0620 999-1400     INTELLIGENT COMPACTION LS  1.000 .210

 58420.500 .300

 

 

.510 $17,526.15 $29,794.46

9085 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  .000 8,166.090

 3.890 305.278

Modify the contract to add the item 432-5010

                                                            

8,471.368 $1,187.53 $32,953.62

Category Amount: $18,713.68 $62,748.08

Project Total Amount: $951,481.12 $8,909,910.61


